October

week no Mo Tu We Th Fr
40 1 2 3 4 5
41
42 15 16 17 18 19
43 22 23 24 25 26 |
44 29 30 31

November

week no Mo Tu We Th Fr
44 1 2
45 5 6 7 8 9
46 12 13 14 15 16
47
48

December

week no Mo Tu We Th Fr
48
49
50 10 11 12 13 14
51 17 18 19 20 21
52 24 25 26 | 27 28
1 31

January

week no Mo Tu We Th Fr
1 1 2 3 4
2 7 8 9 10 11
3 14 15 16 17 18
4

Sa

13
20
27

Sa

10
17
24

Sa

8
15
22
29

Sa

12

19
26

Su

14
21
28

Su

11
18
25

Su

9
16
23
30

Su

13

20
27

Bantsar

Warsztaty

Peczkowski
Szeflinski
Tucholski
Burtebayev

Burtebayev

Kordyasz

Bantsar

Perkowski

Mev/n pnA charge

Biol 12C 3.75 ~1 ;+2
20Ne 2.5 ~1 +3
Biol 12C,160 7,6-7,7 ~1 ;+3, +4
Biol 12C,160 _8 ~1 ; +3, +4
EAGLE 14N 2,3-3,6 ~35 ; +2
ICARE 10B 3,3-3,5 ~10 ;+2
ICARE 10B 3,3-3,5 ~10 +2

Instalation of new HF amplifiers

ICARE 14N 6,4-8,4 ~5 ; +3
Biol 12C 3.75 ~1 ; +2
EAGLE 14N 6,3-6,43 ~1 , +3

AlZ

6.7

ud BB

4.7

4.7
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